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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
{865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
September 15, 2022

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-61)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
August 2022 Monthly Progress Report #100

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the August 2022 moenthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052.

Sincerely,
de maximis, inc.

Pl |-

Michael H. Samples
Alternate Project Coordinator

MHS:jr
Enclosure
cc: (via e-maii)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., USEPA
David Rieser, Esq., K&| Gates
Bennie Underwood, de maximis
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #100
PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: August 2022

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e On August 2, 2022, representatives for the United States Environmental Protection Agency
(EPA), the Indiana Department of Environmental Management (IDEM) and the Settling Work
Parties (SWPs} participated in a web-based meeting. The purpose of the meeting was to follow-
up on comments and questions expressed by EPA during a prior July 7, 2022 call regarding the
light non-aqueous phase liquid (LNAPL) delineation performed by the SWPs as part of the
Remedial Investigation (Rl). Following the meeting, and at EPA’s request, the SWPs provided
EPA with a copy of the slides used during the discussion as well as materials that were
referenced (e.g., figures, test pit logs, decision tree, and historic EPA comments related to
LNAPL). The transmittal was dated August 4, 2022.

¢ On August 30, 2022, another web-based meeting occurred between representatives for EPA,
IDEM and the SWPs. The purpose of this meeting was to discuss EPA’s correspondence, dated
July 13, 2022, in which EPA proposed two approaches to be followed based on EPA designating a
new Operable Unit (OU) for groundwater. During the meeting the SWPs confirmed the
preferred option and presented an outline for its implementation. For further review,
consideration, and possible feedback, in email correspondence dated August 31, 2022, the SWPs
provided EPA with copies of slides that were utilized and discussed during the meeting.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

* None necessary.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /
DELIVERABLES

» Receive feedback from EPA concerning the slides presented during the August 30, 2002 meeting
(see above).

¢ Inmid-September 2022, receive EPA comments on the 2019 FS, excluding groundwater aspects
of the document which wiil be removed from the document when revised.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

¢ Continue discussions with USEPA and IDEM regarding bifurcation of groundwater as a new and
separate OU.

F. ENCOUNTERED / ANTICIPATED DELAYS

s None.

G. COMMUNITY RELATIONS ACTIVITIES

¢ None requested.



